
REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
BALTIMORE DISTRICT, U.S. ARMY CORPS OF ENGINEERS

P.O. Box 1715
Baltimore, MD 21203-1715

CENAB-EN-H (200-I C) 20 July 2000

MEMORANDUM FOR U.S. Army Engineer District, Buffalo, ATTN: Programs and
Project Management Division (Mr. Ray Pilon),
1776 Niagara Street, Buffalo, NY 14207-3199

SUBJECT: DERP FUDS Project, Lake Ontario Ordnance Works Phase II Remedial
Investigation

1. Attached are two letters to EA Engineering directing them to perform additional
borings at LOOW. This action has been taken as a result of contaminates found
outside of the workplan grids (chasing the plume).

2 . Per the scope of work, the costs for the additional borings have already been
established. Additional funds in the amount of $78,000.00  are now required for the
additional work. When the funds are received, we will execute a contract modification
that increases the estimated quantities in the contract. If funds are not provided, we will
be forced to de-scope field work from areas that have not yet been investigated.
Please request that the additional funds be provided to us by 15 August 2000 so that it
will not be necessary to cut the project scope.

3. Please be advised that we anticipate the need for additional borings as the field
investigation continues.

4. Also be advised that we will be sending you a second request for funds in the order
of magnitude of $100,000.00  for modification of the scope of work, a copy of which is
enclosed.

4 . If there are any questions or comments on the enclosed document, please call me
at (410) 962-0674.

Encls CHARLES E. BASHAM,  P.E.
Design Team Leader



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
BALTIMORE DISTRICT, U.S. ARMY CORPS OF ENGINEERS

P.O. Box 1715
Baltimore. MD 21203-1715

20 July 2000

Civil HTRW Section
Engineering Division

Ms. Brenda Herman
EA Engineering, Science, and Technology, Inc.
15 Loveton Circle
Sparks, Maryland 21152

Dear Ms. Herman:

Reference is made to your Contract No. DACA31-94-D-0025  for Indefinite
Delivery Architect-Engineer Services, Delivery Order # 0173. Enclosed is a revised
scope of work for Lake Ontario Ordnance Works (LOOW),  Site Wide Remedial
Investigation Phase 2, Lewiston, New York; dated 20 July 2000.

You are requ”ested to submit a proposal within five (5) working days from receipt
of this letter in accordance with the contract clauses for the services specified in the
revised scope of work. Your proposal shall be broken out to show all phases of work,
summarized as shown on the original proposal schedule, and prepared based on the
wage and overhead rates listed in Section B of the contract. Your proposal should be
submitted to the Baltimore District, U.S. Army Corps of Engineers,

: CENAB-EN-HN (Mr. Sesh Lal), P.O. Box 1715, Baltimore, Maryland 21203; and
clearly identified on the outside of the sealed envelope as the “Proposal for Lake
Ontario Ordnance Works (LOOW),  Site wide Remedial Investigation Phase 2,
Lewiston, New York”

The award of a delivery order is subject to the approval of the Contracting
Officer. This letter is not to be construed as authority to proceed with any work nor to
incur any obligations chargeable to the Government. Furthermore, in the event of
unsatisfactory fee negotiations, the Government can assume no obligation for payment
of any expense incurred by your firm in the preparation of your fee proposal.



-2-

If there are any questions concerning the scope of work, please contact the
Design Team Leader, Mr. Chuck Basham,  (410) 962-0674, and arrangements can be
made for a conference to assure complete understanding and agreement.

Sincerely,

CLINTON L. ANUSZEWSKI, P.E.
Authorized Representative of the

Contracting Officer

Enclosure



REVISED SCOPE OF WORK

Site Wide Remedial Investigation ase

Lewiston,
20 July 2000m

CRIPTION OF PROJECT: This scope of services supersedes and replaces the
f services dated 22 Jul 1999. The A-E shall continue to perform the services

described in paragraph 4.a. (Basic) of the 22 July 1999 scope of work. The
Government may award any option negotiated under this delivery order within 18
months of award of Option 1.

This project consists of on-site field investigations, soil and water sampling, laboratory
analysis, and preparation of reports of findings. It includes some preparatory site work,
to include asbestos abatement, incidental to field investigations. Throughout the
duration of the contract and as extended by all options, the Architect-Engineer (A-E) will
provide consultant services to the Government that will include the participation at on-
site meeting and the preparation of non-design documents, reports, and visual aids.
The contract will consist of a basic contract and a number of options that may be
exercised by the Government. A firm-fixed price contract is envisioned with a number of
line items based upon estimated quantities that may be increased or decreased by the
Government as needed to achieve program goals.

KGROUND: This project is a continuation of the Phase I Remedial
Investigation (RI) Phase I completed by EA Engineering under Delivery Order 115 to
Contract DACA31-94-D-0025  with the U.S. Army Corps of Engineers Baltimore District
(LOOW Site Wide RI/FS).

3 . ERNMENT-FURNISHED DOCUMENTS: This scope of work includes by
reference all deliverable documents produced under Delivery Order ? 15.

4. PE OF WORK: The Architect-Engineer (A-E) shall perform services required
for the development and preparation of the RI Phase 2 Report needed by the
Government to establish the project scope of work for future Hazardous, Toxic, and
Radiological Waste (HTRW) work at the LOOW site.

. The A-E shall prepare work plans for site preparation, restoration, and
abatement activities for work to be performed under Option 3 covering all phases of the
work for Government approval. The A-E shall use a Certified Industrial Hygienist to
oversee the development of remediation work plans relating to ACM and/or other
hazardous materials.
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(1) Throughout the duration of the contract (estimated as 12 months) and as extended
by all options, the Architect-Engineer (A-E) will provide consultant services to the
Government that will include the participation at on-site meeting and the preparation of
non-design documents, reports, and visual aids. As a minimum this will include 12 site
visits to Buffalo, NY by the project manager and project engineer/geologist; preparation
of meeting minutes, preparation of a monthly status report, and maintaining accurate
accounting records for estimated quantities. Visual aids will include the preparation in
CADD of poster-size site maps, color graphics, electronic deliverables suitable for
inclusion on the LOOW Web page, and brochures suitable for distribution at public
meetings. The A-E may also be required to prepare presentations for public meetings
and/or Government agencies. In all such presentations the A-E shall carefully avoid the
appearance of providing policy decisions and shall in all circumstances emphasize that
the services provided and technical opinions rendered are in an advisory capacity only.
Unless otherwise approved by the Government, the A-E shall direct all inquiries by
media, other Government agencies, contractors, and the general public to the Baltimore
District Design Team Leader.

(2) (LOOW)  MAPPING SUPPORT

(a) Provide the following copies of the topographical survey drawings dated 06-
24-99 previously submitted with the Final Report of Results for the Phase-l Remedial
Investigation At the Lake Ontario Ordnance Works, Niagara County, New York.

1

Intergraph Microstation “.DGN” file
(preferred) or AutoCAD  file format.

Mylar drawing Plot entire set of drawings at I:400
scale as opposed to I:200  scale
submitted previously

(b) Create a multi-layered computer aided drafting and design (CADD) drawing
of the Lake Ontario Ordnance Works (LOOW).  The intent of the drawing is to
consolidate data from previous drawings and studies. Submit the drawing files in
Microsoft Intergraph “.DGN” format on compact disk and hardcopy (I:200  and I:400
mylar). The drawing shall be composed of several layers all linked to a common
reference grid. It is recommended the New York State Plane Coordinate System be
used as the common grid.

2
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Scope of Work for Phase 2 Remedial Investigation, LOOW

photograph &tedT4-%-97submitted previously
in Final History Search Report
2. Topographical survey data dated 06-24-99. Previously
submitted by EA in Final Report of Results for the Phase-l
Remedial Investigation At the Lake Ontario Ordnance
Works, Niagara County, New York
3. Facility and infrastructure data from as-built drawings.
Require a separate layer for facilities constructed by each
DOD and Non-DOD activity (i.e. a separate layer for
LOOW TNT facilities, AFP-68 facilities etc)
4. Phase-l Remedial Investigation Data to include location
and dimensions of test pits/trenches, sampling grids, and
sample locations/numbers.
5. Phase-II Remedial Investigation Data (to be
determined)
6. Real estate boundaries as shown in Figures 3-IA
through 3-IF in the Final History Search Report. Require
a separate laver for each decade.

(c) Submit Phase-l and Phase-II remedial investigation data (sampling locations,
numbers, and results) in ArcView  format on compact disk (2 copies). Data locations to
be georeferenced with aerial photograph dated 04-29-97 and EA’s  as-built drawings of
the original LOOW TNT production facility (previously published in the Final History
Search Report, source J.G. White 1942). During Phase-II remedial investigation field
work, the Contractor shall take global positioning satellite (GPS) readings at each
sample grid to delineate exploratory excavations to provide common geographical
references for sampling data.

The A-E shall perform the Phase II Remedial Investigation on the areas
identified in the Phase 2 RI Work Plans as Component 1, Former AFP-68 Areas 2 and
20.

(1) Areas 2 and 20 are overgrown with trees, construction rubble, Asbestos
Containing Material (ACM), and possibly other contaminants such that conduct of the
investigation in the current condition would pose an unacceptable safety risk to field
personnel. It will be necessary for the A-E to perform remediation and clean-up at the
site before the field investigation can begin. Areas cleared will need to be restored with
grass to prevent erosion. Areas to be prepared are limited to the actual limits of the
investigation site (grids), and an access road to the site. Areas 4, 7, 7a, 8, and 10
under Additive Item 1 are similarly contaminated. Although field investigation for areas
4, 7, 7a, 8, and 10 is an additive item to Option 3, clean-up of all areas (2, 20, 4, 7, 7a--...-E
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&and IO) will be completed at the same time under Option 3. In general, the steps to I
be followed are as follows:

(a) Submission of required submittals as called for in the work plan prepared on the
basic contract award.

(b) Trim trees and foliage in the areas to be investigated. This includes trimming,
cutting, and removing all trees and foliage to ground level and off-site disposal of
uncontaminated cutting in accordance with the approved work plans.

(c) Testing for and hand removal and disposal of ACM. This includes walking the site
and picking up by hand ACM by qualified Asbestos Workers and proper disposal of the
ACM in accordance with approved work plans. This also includes the removal and
disposal of approximately 350 bags of buried, friable asbestos located in area 7.

(d) Testing and (if necessary) de-contamination of building rubble and consolidation
of building rubble away from the areas to be investigated. This includes testing of the
surface of building rubble on site for asbestos contamination, the abatement by cleaning
of contaminated debris, and hauling of the material to a stockpile near the investigation
site all in accordance with the approved work plans.

emoval of stumps and contaminated topsoil in areas to be investigated. . This
includes the removal of stumps as needed, and removal and disposal of a 6” layer of
asbestos contaminated top-soil and proper disposal as ACM in accordance with the
approved work plans. The contractor shall dispose of the consolidated, uncontaminated
building rubble from area 2 with the top-soil.

(9 Conduct Field Investigation

(g) Backfill with topsoil, grade, and hydro-seed areas previously cleared so as to
prevent erosion or run-off of contaminates. This includes backfill with 6” of clean
topsoil, grading, and hydro-seeding of previously cleared areas in accordance with
plans and specifications included in the approved work plans

Throughout the clearing, Field Investigation, and restoration process, the A-E shall seek
to identify suspect hazardous containing materials within the proposed Phase II areas of
investigation, test them, and properly dispose of any hazardous material in accordance
with the approved work plans. Differences in line items with estimated quantities shall
be handled as described in paragraph 5 (Special Instructions).

(2) Planning Documents: In preparation for the Phase II Interim Remedial Investigation,
the A-E shall review and validate the Site Wide Work Plan, Site Wide Health and Safety
Plan (HASP) and Sampling and Analysis Plan (SAP) prepared under Delivery Order
115. Addenda shall be prepared as needed to identify the data quality objectives and

4
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Scope of Work for Phase 2 Remedial investigation, LOOW

specific details of the planned remedial investigation activities and procedures. The
planning documents submittal shall include any addenda, site preparation and
restoration work plans, and remediation work plans prepared by a Certified industrial
Hygienist as described in paragraph 4.a (Option I), and a proposed schedule for the
Field investigation.

(3) Field investigation. The A-E shall conduct field investigations to obtain the required
information to identify the lateral and vertical extent of contamination as necessary to
prepare the Phase ii RI Report for the identified areas of concern. The A-E shall utilize
investigative methods that provide the most cost and time efficient identification of
possible contamination in the areas of concern. The investigations shall be sufficient to
characterize the nature and extent of risks posed by the contamination and for
evaluating potential remedial options. These efforts shall include but not be limited to
geophysical surveys; soil borings; well installations; surface soil and water sampling;
subsurface soil and groundwater sampling; and ecological assessments.

The A-E shall perform the Phase ii Remedial
investigation on the areas identified in the Phase 2 RI Work Plans as Component 1,
Former AFP-68 Progess  Areas 4,7,8,10,  and 11. The areas for investigation contain
suspect hazardous containing materials as described in paragraph 4.~. above. The
cost to prepare these sites will be included in Option 3 and not in this additive item.

e. (Option 3, Additive Item 2) The A-E shall perform the Phase ii Remedial
investigation on the areas identified in the Phase 2 RI Work Plans as Component 2,
Former AFP-68 Process Areas 3,5,6,18N,  30A, and Buildings Tl/T2. This site(s) is not
known to be hazardous as described in paragraph 4.~.

The A-E shall perform the Phase ii Remedial
tidied  in the Phase 2 RI Work Plans as Component 6,

Former LOOW incinerator; Component 3, former LOOW WWTP Vicinity Shops; and
Component 1, Former LOOW Nitration Houses. This site(s) is not known to be
hazardous as described in paragraph 4.~.

The A-E shall perform the Phase II Remedial
investigation on the areas identified in the Phase 2 RI Work Plans as Area C. This site
is not known to be hazardous as described in paragraph 4.~.

Prepare Remedial investigation Report

(1) Draft Phase ii interim Remedial investigation Report. Following completion of ail
fieldwork, the A-E shall prepare a Draft Phase ii interim Remedial investigation Report
for the area investigated under this delivery order. The draft report shall
comprehensively present the data gathered during the investigation. The draft report
shall initially be distributed to the Corps of Engineers as shown in the distribution table.

5
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After review by the Corps of Engineers and resolution of any issues, the A-E will make
distribution to Other Agencies as shown in the distribution table.

The Phase II Interim Remedial Investigation Report shall be formatted as follows:
1 .O Executive Summary
2.0 Introduction

2.1 Purpose of Report
2.2 Site Background

2.2.1 Site Description
2.2.2Site  History
2.2.3Previous Investigations

2.3 Report Organization
3.0 Study Area Investigations

3.1 Surface Features
3.2 Contaminant Source Investigations
3.3 Meteorological Investigations
3.4 Surface Water and Sediment Investigations
3.5 Geological Investigations
3.6 Soil and Vadose Zone Investigations
3.7 Groundwater Investigations
3.8 Human Population Surveys
3.9 Ecological Investigations

4.0 Physical Characteristics of Study Area
r-face Features

Surface Water Hydrology
Geology
Soils

4.6 Hydrogeology
.7 Demography and Land Use
.8 Ecology

5.0 Field Investigation Procedures
G.OAnalytical  Results
7.OSite  Characterization

7.1 Sources of Contamination
7.2 Soils and Vadose Zone
7.3 Groundwater
7 . Surface Water and Sediments

8.OPhase  II Interim Remedial Investigation Summary and Conclusions

6
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8.1 Summary
8.1.1 Nature and Extent of Contamination

8.2 Conclusions
8.2.1 Data gaps and Limitations

(2) Final Phase II Interim Remedial Investigation Report. Upon receipt of review
comments on the draft report, the A-E shall provide written responses to all review
comments to the Baltimore District Design Team Leader. Upon resolution of all review
comments and responses, the A-E shall incorporate agreed upon responses into a Final
Phase II Interim Remedial Investigation Report.

INSTRUCTIONS

a. During the performance of this contract (Basic and all options), the A-E will maintain
close liaison with the Design Team Leader (DM) shall coordinate the work with the
property owner and New York State Department of Environmental Conservation
(NYDEC) and other concerned parties. The A-E will:

1. Execute the work diligently and aggressively, and promptly advise the DTL of all
significant developments.

2. Contact the installation (property owner) prior to starting his field investigation and
coordinate subsequent visits to the installation with the appropriate installation
personnel. Records of all visits to the installation shall be kept by the A-E and will be
provided to the DTL upon request. j

3. Prepare complete minutes of each meeting and significant telephone conversation
with Government representatives, and furnish a copy to the DTL and to all participants
within seven working days of the conference. All minutes will also be included in the
final design analysis report,

4 . Promptly furnish to the DTL copies of all written communications pertaining to the
work received from other Government agencies.

. Take appropriate measures to obtain clarification of design criteria requirements,
to acquire all pertinent design information, and to incorporate such information in the
work being performed. These actions will be accomplished through the DTL.

6 . ot react to any instructions from the installation or using agency, which will affect
the scope of the project or deviate from Corps and/or standard industry standards
without first seeking and obtaining direction from the DTL. The A-E will not perform any
additional services without prior written authorization of the Contracting Officer.

7. The A-E shall notify the DTL 48 hours in advance of collecting QA split-samples.

7
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b. The A-E is responsible for mailing or delivering the required copies of each submittal
package per the distribution schedule. The A-E shall notify the Design Team Leader at
least two (2) working days prior to making any submittals; the Design Team Leader may
provide the A-E a transmittal letter to the addressee which shall be included with the A-
E’s submission.

c. This delivery order has been structured to include several line items based upon
estimated quantities as follows:

(1) Field Work. This line item includes all labor, sub-contractor, equipment, per-diem,
other direct costs, overhead, and profit for one day of field investigation based upon the
installation, sampling and testing of eight (8) ground sampling points in accordance with
the approved work plans.

(2) onitoring Wells. This line item includes all labor, sub-contractor, equipment, per-
diem, other direct costs, overhead, and profit for the installation and development of one
(1) ground water monitoring well in accordance with the approved work plans.

(3) Transportatio;.  This line item covers the round-trip airfare for field personnel and
in general is estimated at one trip per 10 days of field time. Per the Basic contract, the
A-E is not entitled to overhead or profit on this line item.

(4) Analytical. This line item covers the analytical laboratory costs. Analytical
laboratory services will be subcontracted.

d. Variations in Estimated Quantities (Field Days, Monitoring Wells, and Transportation)

(1) The A-E is shall conduct the field investigation in accordance with the approved
work plans at the negotiated rate based on the estimated number of Field Days and
Monitoring wells on the proposal sheet. During the course of the investigation the A-E
may find areas of contamination extending beyond the assumed location what would
require additional field sampling locations or monitoring wells. However, the A-E shall
not exceed the quantities established in the approved work plans without written
concurrence by the DTL. Upon receipt of written concurrence by the DTL, the A-E may
exceed the quantities of ground sampling points (expressed in Field Days) and wells in
the approved work plans at the negotiated unit rate for the particular line item.

owever,  under no circumstances shall the extended cost of additional field days
ult in the cumulative cost of field days or wells completed to date to
cumulative line item totals respectively under Option 3 for days o
and Quantity of Wells.

(2) The Contracting Officer may at any time modify the delivery order to increase or
decrease the estimated quantities. In this event, the Contracting Officer shall issue a
change order for the extended costs of the estimated quantity line items at the
negotiated rate. For any change or cumulation of changes that results in an increase of

8
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ten Field Days or ten Monitoring Wells, the Contracting Officer may issue a change
order increasing the number of round trips of transportation.

(3) The A-E shall maintain accurate records of estimated quantities expended, the
extended cost expended for field days, monitoring wells, and analytical costs and shall
report this in writing to the DTL daily or at such frequency or level of effort as requested

e. Variations in Estimated Quantities (Analytical).

(1) The A-E will perform analytical testing as needed at the negotiated rate.
However, the quantities are established only for the purpose of estimating the Line Item
for analytical testing. The A-E shall maintain accurate records of the number and types

ed and a running total of the cost for analytical testing to date. T
rm any analytical testing that would result in the total analyt

the cumulative line item totals for Analytical Costs under Option
n shall be reported in writing to the DTL daily or at such frequency or

level of effort as requested by the DTL.

(2) The Contracting Officer may at any time modify the delivery order to increase or
decrease the Analytical Testing line item total (s). In the event this line item is
increased, the A-E will continue to provide analytical testing at the negotiated rate up to,
but not exceeding line item total regardless of the original estimated quantities

6. REQUIRED:

a. Distribution of the submittals: Documents are classified as General Distribution and
Limited Distribution. General Distribution documents include draft and final copies of
the Phase 2 RI Reports. Limited Distribution documents includes copies of meeting
minutes, routine correspondence and work plans. Distribution of Limited Distribution
Documents will vary depending upon the document. The A-E will verify the distribution
of all limited Distribution documents with the DTL prior to distribution. Quantities listed
in the table below should be used for estimating. In addition, one copy of the final report
of results will be submitted in a pdf format.

anagement Reserve documents shall be distributed by the A-E per the direction of
the DTL.

9
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U.S. Army Corps of Engineers - Baltimore District
Attn: CENAB-EN-HN
Mr. Chuck Basham
City Crescent Building, Room 10200
10 South Howard Street
Baltimore, MD 21201

U.S. Army Corps of Engineers - New York District
Attn: CENAN-ED-CO
Ms. Allison Ali
26 Federal Plaza
New York, NY 10278

U.S. Army Corps of Engineers - Missouri River Division
Attn: CENWO-HX-S Document Distribution
12565 W. Center Road
Omaha, NE 68144-3869

U.S. Army Corps of Engineers - Huntsville Division
Attn: CEHND-PM-MC
Mr. Bob Noir
106 Wynn Drive North
Huntsville, AL 358054766

Ray Pilon
U.S. Army Corps of Engineers - Buffalo District
1776 Niagara Street
Buffalo, NY 14207

DISTRIBUTION TABLE
OTHER AGENCIES

Addresses and POCs

New York State Dept. of Environmental Conservation
Division of Hazardous Substance Regulation

r. Kent Johnson
50 Wolf Road
Albany, NY 12233

3

2

2

2

General
Distribution

1

4

0

0

2

1

Limited
Distribution

0

07/20/00-
10
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New York State Dept. of Environmental Conservation,
Region 9
Attn: Jack Krajevski
Senior Engineer Geologist
270 Michigan Avenue
Buffalo, NY 14203

1 0

U.S. Environmental Protection Agency, Region II
Hazardous Waste Facilities Branch
Attn: Ms. Carol Stein
290 Broadway 22”d Floor
New York, NY 10007-I 866

2 0

Lewiston  Public Library
308 South 8th Street
Lewiston, NY 14092

1 0

CWtvl Chemical Services, Inc.
Attn: Ms. Rebecca,Zayatz
PO Box 200
1550 Balmer Road
Model City, NY 14107

I 0

Somerset Group, Inc. 1 0

Lew-Port Industrial Park
1600 Balmer Road
Youngstown, NY 14174

Town Supervisor
Town of Lewiston
1375 Ridge Road
Lewiston, NY 14092

1 0

Town Supervisor
Town of Porter
Attn: Tom Beachy
3265 Creek Road
Youngstown, NY 14174
New York State Department of Health

for Environmental Health

1 0

1 0

11
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Niagara Co. Health Department
Attn: Paul Dicky
5461 Upper Mountain Road
Lockport, NY 14094-I 899

1 u

odern Corporations
r. Jim Goehrig

4746 Model City Road
Model City, NY 14107-0209
Management Reserve

1 u

IO 10

COMMENTS:

a. Baltimore District, the using agency, and/or other agencies of the U.S.
Government, as appropriate, will review all submittals. Comments will be furnished
indicating changes or other action that will be required. The A-E is required to review
these comments and annotate the action column next to each comment with the action
taken, and where th.e  revisions have been made.

b. In the course of reviewing these comments, the A-E is encouraged to contact
the Design Team Leader should clarification or additional information be required on
any particular comment. It is stressed that prior agreement of the Design Team Leader
is required on each comment that is to be marked “DELETED” denoting that the
reviewer has agreed to delete or retract the comment based on further discussions.

c. The annotation “Not-Concur” without written explanation is considered
unacceptable. For any comments involving actions to which the A-E takes exception, or
believes to be beyond the scope of the contract, the A-E is required to provide a written
explanation for the basis for his position within the date specified in the letter providing
the review comments. All comments shall be incorporated unless otherwise resolved
with the concurrence of the Government’s Design Manager prior to the next submittal.
If no problems are identified by the A-E within the time frames noted in the above letter,
it would be assumed that all comments have been accepted and will be incorporated
into the next submission.

8. F PERFORMANCE:

DELIVERABLE Performance Period

1 Draft Plannina  Documents
I
1 45 calendar davs after NTP

12
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Final Planning Documents

Draft Phase 2 RI Report

15 calendar days after receipt of comments

45 calendar days after completion of Field
Work *

Final phase 2 RI Report 30 calendar days after resolution of
comments **

* Fieldwork may be extended due to variations in estimated quantity and shall be
coordinated with the DTL in writing.

** Resolution of comments may require several iterations of response to comments and
shall be coordinated with the DTL in writing.

Any conflicts found in any of the information furnished (including this Scope of
Work and review comments) shall immediately be brought to the attention of the
Government Design Team Leader for resolution prior to proceeding with the work.

1 3
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